

प्रपत्र - 1		
Sr. No.	Name of Project	October 2024
		Planning and Progress/Achivement
		Cumulative Finanacial Progress (%)
1	Lower Wunna (Wadgaon) Package-1	46.00
2	Lower Wunna (Wadgaon) Package-3	54.00
3	Dnyanganga	45.97
4	Wan	45.02
5	Jayakawadi (Civil) Package-2	6.00
6	Jayakawadi (Mechanical) Package-6	33.65
7	Manjara (Mechanical) Package-2	0.00
8	Sapan	17.00
9	Upper Wardha	67.00
10	Kanher Package-1	7.03
11	Jayakawadi (Civil) Package-1	0.00
12	Jayakawadi (Electrical) Package-5	Work not yet started.
13	Manjara (Electrical) Package-3	
14	Koyna Package-1	
15	Lower Wunna (Wadgaon) Package-2	
16	Manjara (Civil) Package-1	

Needs to be revised by field office

Needs to be revised by field office

Needs to be revised by field office