

रा.तां.स.स. (SLTAC -I) कडे प्राप्त प्रलंबित प्रस्तावांचा आढावा
Present pendency Status of AA/RAA/SIT/RRR Proposals as on 25.11.2024

IDC	Projects Pending with SLTAC	Projects Pending with IDC	Total Projects
GMIDC	Discussed in SLTAC meeting	Discussed in SLTAC meeting	5
	Yet to be discussed SLTAC meeting	Yet to be discussed in SLTAC meeting	
	Amboli-Velunje Diversion Schem AA (07.11.2024)	Haladwadi ST 2 nd RAA (24.09.2024)	
		Charutanda ST 2nd RAA (06.09.2024)	
		Girna left canal (Chankapur) RRR AA(22.08.2024) Tukur Khandepargaon (ST) AA (08.10.2024)	
	1	4	
TIDC	Discussed in SLTAC meeting	Discussed in SLTAC meeting	11
	#Sulwade Jamphal Kanoli LIS 2nd RAA (10.10.2024)(BJSY)	#Devhari MI 3rd RAA (25.07.2024) #Tapi Mega Recharge AA (30.09.2024)	
	Yet to be discussed in SLTAC meeting	Yet to be discussed in SLTAC meeting	
	Bhegu MI 3rd RAA (01.07.2024)	Shelgoan Barrage Yaval LIS 3rd RAA (12.08.2024)(BJSY)	
	Anjani medium 4th RAA (18.09.2024)	Manikpunj Medium 3rd RAA(11.07.2024)	
	Padmalay (ST) LIS 2nd (10.10.2024)	Hatnur Major project 5th RAA (18.09.2024) Utavali nala River linking AA (25.10.2024) Narmada Tapi Diversion Scheme (21.11.2024)	
	4	7	
VIDC	Discussed in SLTAC meeting	Discussed in SLTAC meeting	7
	#Gosikhurd (National) Major Project (04.11.2024)(PMKSY) #Rajegaon Kati LIS 4th RAA (25.11.2024)	Arunavati Major 4th RAA (10.09.2024) (अवशिष्ट) Karajkheda LIS 3rd RAA (22.10.2024)	
	Yet to be discussed in SLTAC meeting	Yet to be discussed in SLTAC meeting	
	Shahapur MI 2nd RAA Akola (18.09.2024) (BJSY)	Bembala Nadi project 5th RAA (06.11.2024) (PMKSY) Etiyadoh major RRR AA (23.08.2024)	
	3	4	
TOTAL	8	15	23

Color code Name	No of Project	बळीराजा	अवशिष्ट	PMKSY	MIIP
EE-1 (A)- B.K.Avhad*	6	1	1	1	0
EE-2 (A)- B.K.Avhad	6	1	0	1	0
EE-1 (E&C)- S.R.Jagtap	6	1	0	0	0
EE-2 (E&C)- M.P.Bhamare	5	0	0	0	0
Total No. Of Project	23	3	1	2	0

Meeting Required: 1.Tapi Mega Recharge AA 2.Rajegaon Kati LIS 4th RAA 3.Sulwade Jamphal Kanoli LIS 2nd RAA 4.Devhari MI 3rd RAA
5.Gokhikhurd (National) Major Project

Since compliance not received within 6 months: following projects are deleted from SLTAC-1 status list.
1. Par-Godavari river Linking (01.01.2024) 2.Navargaon Medium 4th RAA (20.02.2024) 3.Pawankuti K.T Weir 2nd RAA (02.04.2024) 4.Gogadinala MI 3rd RAA (अवशिष्ट)(02.04.2024) 5.Pimpri-Dambhurni MI 4th RAA (अवशिष्ट) (07.06.2024) 6.Gul Medium 5th RAA (अवशिष्ट)(18.09.2024)

Project in circulation-